
Experiment Plan: Homing Cas9 Pilot screen



Date	Day of experiment	Work
31/10/22	0	Infect 2 mice each with male only C9 line
04/11/22	4	Bleed mice and infect Rat
09/11/22	9	Bleed Rat and set schizont culture
10/11/22	10	Transfect and collect Barcode input 1
11/11/22	11	Pyrimethamine selection
13/11/22	13	Infect 4 mice with GIMO Cas9
16/11/22	16	Set cross
19/11/22	19	Feed mosquitoes and collect Barcode input 2
02/12/22	32	Dissect and collect midgut and make barcode output
03/12/22	33/34	Library prep